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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Wednesday, May 11, 2011 REPORT NO. 100
WEATHER Cloudy, wind from south, moderate in am, strong in pm | TEMPERATURE L:75° H:85°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 — USA Environment (USA) LaBarge Property TxDOT ROW/SJRWP

11 —Shirley & Sons

Komatsu PC300LC Excavator (2) Cat Long Reach Excavator

Komatsu PC200LC Excavator
Komatsu D61 Dozer

Deere 624) Front-end Loader
Deere 644) Front-end Loader

JCB Long Reach Excavator
Cat 930 Loader

Cat D5 Dozer

Water Truck

Crane
Work boat with winch

Barge-Mounted Excavator (2)
‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:

Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

08:00 John Laplante (Anchor QEA) on-site at the Admin area; USA crew already on-site.

08:30 J. Laplante at the TxXDOT ROW/SJRWP area. Current activities:
e Shirley & Sons on-site for water-based cap placement in the Eastern Cell at SIRWP
e Equipment working in the Western Cell
- 25-ton cement truck unloading Portland cement into the Western Cell
— JCB long-reach excavator moving mats
— Cat long-reach excavator mixing cement into the Western Cell
— Dozer maintaining roadway
09:30 First load of rock placement in the Eastern Cell complete; aggregate transport barge began transit to the
LaBarge Property and the barge-mounted excavator repositioned to a new placement area.
09:30 First truckload of cement has been unloaded into the Western Cell; moving second truck into position to
unload cement into the Western Cell.

09:40 Dump truck delivered crushed concrete road base (CCRB) to the TxDOT ROW/SIRWP area.

09:40 J. Laplante mobilized to the LaBarge Property. Current Activities:

e Komatsu PC300LC moving into position to load the aggregate transport barge

10:00 J. Laplante mobilized to the Admin area.
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11:00

11:15

11:35

12:00

12:20

13:00

13:15

13:25

13:40

14:00

14:05

15:00

16:40

16:50

17:00

17:10

Note:

1. Laplante mobilized to the TxDOT ROW/SJIRWP area. Current activities:
e Both long-reach excavators mixing cement in the Western Cell
e Second cement delivery truck of the day has been unloaded; the third truck has arrived at TxDOT
ROW/SIRWP area and is currently parked at the equipment laydown area

The aggregate transport barge arrived at the Eastern Cell with a load of Armor Cap C rock.

Third cement delivery truck of the day moved into position adjacent to the Western Cell and began
unloading cement into the Western Cell.

J. Laplante mobilized to the Admin area.
R. Brown arrived at the Admin area.
R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Both long-reach excavators mixing cement in the low-lying area in the east portion of the Western Cell
e Using CCRB to create a smoothly-graded ground surface within the Western Cell adjacent to the base of
the central berm
e Barge-mounted excavator currently idle awaiting another load of Armor Cap C rock

Dump truck delivered CCRB to the TxDOT ROW/SJRWP area.

Steve Tzhone (USEPA) arrived at the TxDOT ROW/SJRWP area and began collecting photographs of the
turbidity curtain surrounding the SJRWP.

The aggregate transport barge arrived at the Eastern Cell with a load of Armor Cap C rock.

Water-based operations began placing geotextile and Armor Cap C rock in the Eastern Cell.

J. Laplante arrived at the TxDOT ROW/SJRWP area; S. Tzhone departed the TxDOT ROW/SIRWP area.

R. Brown and J. Laplante mobilized to the Admin area.

J. Laplante departed the Admin area, off-site for the day.

Per R. Griffith (USA), construction activities in the Western Cell have ended for the day due to strong south
winds causing an unusually high tide that began to flood the center portion of the Western Cell. All
equipment has been moved atop the berms surrounding the Western Cell where the equipment will be
staged for the evening.

USA crew arrived at the Admin area and began to depart the site for the day.

R. Brown departed the Admin area, off-site for the day.

On this date, activities prior to noon were recorded by John Laplante; activities after noon were recorded by

Randy Brown.
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Summary of Progress on this Date:
e Continued stabilization of low-lying areas in the Western Cell
— Four truckloads (101 tons) of Portland cement delivered on this date
- Four 2,800-square foot grids (11,200 square feet) in the Western Cell were stabilized
- Ten truckloads have been delivered and mixed into the Western Cell to date
e Placed Armor Cap C rock in the Eastern Cell (water-based operations)
e Received and stockpiled CCRB for use in interim berms and grading of the ground surface in the
Western Cell; per USA, 202 tons of CCRB were received on this date
e Began using CCRB to create a smoothly graded surface in the southeast portion of the Western Cell; an
area approximately 25’ x 100’ was graded on this date

Persons On-site on this Date:

USEPA — Steve Tzhone

Anchor QEA — Randy Brown, John Laplante

USA Environment — Ron Griffith, Aubrey Pearson, and 8 crew
Shirley & Sons — 11 crew

Cover Material Delivery Summary as of this Date:

. Stfme ] Delivered 5/11 Dt.el.lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method ’
Armor Cap A 3” ton 0 weigh tickets 14,944 14,944 (120%)
Armor Cap B/C 6” ton 0 weigh tickets 1,926 1,926 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,643 20,643 (78%)
Cover Material Placement Summary as of this Date:
. St?ne . Placed 5/11 Verification Preceding Total Placed for
Material Size Units . .
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 0 contractor measure 11,709 11,709 (94%)
Armor Cap B/C 6” ton 0 contractor measure 1,926 1,926 (16%)
Armor Cap C 6” ton 800 contractor measure 7,708 8,508 (79%)
Armor Cap D 8” ton 0 contractor measure 18,186 18,186 (69%)
All Types: 40,329 (65%)
PHONE LOG:
None.
SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
3 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE John Laplante, Randy Brown HRS |9 DATE 5/11/11

(Signature on Hardcopy)
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Photo 1 — Delivering Portland cement to the Western Cell and spraying with water hose to mitigate dust generation.

Photo 2 — Mixing Portland cement into the low-lying area in the east portion of the Western Cell.
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Photo 3 — Using CCRB to create a smoothly-graded surface in the southeast portion of the Western Cell.
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